
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:42 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 221 Date: 06-Sep-2013 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 459

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector(s): Victor Altamirano, D. Wright and B. Brignano
Date: 090613
Location: West of OTD building test area S3-D2
Weather: Sunny 73 degrees
Workers:
Field Work
Workers were prepping to conduct Load Step # 10 to a load of 0.85Fu (Fu=835,800 per letter 05.03.01-
011957). At about 10:26 am, workers siphoned hose that provides water to the wet chamber. Once the
load was increased on the rod, the Contractor stopped it when the reading was about 688 kips. Waited a
few minutes and increased the load to 706 kips. They increased the load one more time until the load
went up to 751.19 kips. Soon after workers reduce the load to about 740.70 kips (final load) and the
loading was completed at about 10:33 am. Workers tightened nut located under the washer at about
10:38 am after METS received confirmation from the Acoustic personnel it was OK to tighten nut. In
general, the inspectors prefer authorized personel to inform the acoustic personel before any activity that
may cause the acoustic readings to spike. The final reading was about 710.3 kips with a target of 710.4
kips. No issues on this.
Office Work
Wrote my diary.
My Work Hours
8 hours total.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

JNM ZACURY SLIGERIronworker 0.00 0.00 0.00 0.00
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